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A. Technical Overview

Sprint 133 (April 23, 2020 — May 6, 2020) has been completed. In this sprint, the team set up
the report exporter project in Jira and git and started implementing. Additionally, the team
tested the LexEVS remote client 6.5.3 against LexEVS 6.5.4 and provided ongoing support to QA
for the upcoming LexEVS 6.5.4 release.

Sprint 134 (May 7, 2020 — May 20, 2020) has been completed. In this sprint, the team designed
and implemented much of the API for the report exporter as well as assisting the QA team
investigating LexEVS test failures.

Sprint 135 (May 21, 2020 — June 3, 2020) has been started and will be reported on next month.

We also provided continued product maintenance and deployment support across all sprints.
Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments

Sprint 133 LexEVS Development - Sprint 133 | LexEVS 6.5 Sprint 133 Stories

Sprint 133 EVSREPEXP-1 Update Project settings in Jira

Sprint 133 EVSREPEXP-2 Create Sample Code for Project Start

Sprint 133 LEXEVS-4904 Test LexEVS remote client 6.5.3 against 6.5.4
LexEVS

Sprint 133 LEXEVS-4907 Provide Support to ongoing Release QA

Sprint 133 LEXEVS-4908 Report Exporter - Ul Considerations

Sprint 134 LexEVS Development - Sprint 134 | LexEVS 6.5 Sprint 134 Stories

Sprint 134 EVSREPEXP-4 Continue APl work and connecting to Ul

Sprint 134 LEXEVS-4914 Work with test team on failing test

B. New Releases of the Software

Release Description of the Release
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C. Presentations, Documentation Updates, Community
Communication

Activity Description of the Activity

D. Outstanding Issues Being Actively Worked

Sprint Activity/Issue Description/Comments
Sprint 135 LexEVS Development - Sprint | LexEVS 6.5 Sprint 135 Stories
135
Sprint 135 EVSREPEXP-5 Integrate Vue.js Build process
Sprint 135 LEXEVS-4917 Provide QA Support to ongoing Release

E. Critical Risks or External Dependencies

| Activity/Issue | Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:

e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status

Project Management Plan (PMP) 20 days following In Process
Project Kickoff

Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System Ongoing In Process

Provide Technical Expertise Ongoing In Process

Project Wiki 10/20/2019 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Technical Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2010 Complete
May 2020 06/10/2010 Complete
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2010 Complete
May 2020 06/10/2010 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

Activity Description

Continued support for LexEVS e Continue to work with the NCI team on
new and existing issues.

Prep for LexEVS release e Build LexEVS release candidate and support
deployment and testing of this version.

Ongoing Features/Issue resolution e Continue to work on requested features
and issues in our Jira backlog.

Work on Report Explorer e Development on new report exporter tool.
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I. Additional Reporting

Activity Description

Sprint Status e Sprint 133
e Sprint134
e Sprint 135
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